

January 22, 2019

Chris Chan, Sr HSE Manager  
NuStar Energy, LP  
9280 W. Stockton Blvd, Suite 220  
Elk Grove, CA 95758

RE: Final Determination to Extend Construction Deadline in Air Discharge Permit 17-3223


Dear Ms. Chan:

On November 8, 2018, the Southwest Clean Air Agency (SWCAA) issued a preliminary determination to extend the deadline to commence construction contained in Air Discharge Permit 17-3223. A 30-day public comment period was provided for the proposed extension. Notice to the public of SWCAA's preliminary determination was published in *The Columbian* and the public notice section of the agency's website. The public comment period ended on January 8, 2019. No comment was received during the public comment period.

SWCAA has now made a final determination to extend the deadline to commence construction in Air Discharge Permit 17-3223 for a period of 18 months. The deadline to commence construction in Air Discharge Permit 17-3223 is hereby extended to July 12, 2020.

If you need further assistance or have any questions regarding these matters, please contact me or Wess Safford at (360) 574-3058 extension 126.

Sincerely,



Uri Papish  
Executive Director

UP:ws

