



July 9, 2020

Chris Chan, Sr HSE Manager  
NuStar Energy, LP  
9280 W. Stockton Blvd, Suite 220  
Elk Grove, CA 95758

RE: Final Determination for Second Extension of Construction Deadline in Air Discharge Permit 17-3223

Dear Ms. Chan:

On June 2, 2020, the Southwest Clean Air Agency (SWCAA) issued a preliminary determination to extend the deadline to commence construction contained in Air Discharge Permit 17-3223 for a second time. A 30-day public comment period was provided for the proposed extension. Notice to the public of SWCAA's preliminary determination was published in *The Columbian* and the public notice section of the agency's website. The public comment period ended on July 2, 2020. No comment was received during the public comment period.

SWCAA has now made a final determination to extend the deadline to commence construction in Air Discharge Permit 17-3223 for another period of 18 months. The deadline to commence construction in Air Discharge Permit 17-3223 is hereby extended to January 12, 2022.

If you need further assistance or have any questions regarding these matters, please contact me or Wess Safford at (360) 574-3058 extension 126.

Sincerely,

Uri Papish  
Executive Director

UP:ws

